Oraft
Outpatient Hospital Capped Fee Schedule Project Timeline
7/1/2005 Implementation

Requirements to ISD for PMMIS DHCM 6/15/2004 | InProgress
changes.
‘Requir‘emenfs Draft ‘ ISD | ’ 4/15/2004 | Completed
Requirements Final | Isb | | 7/1/2004 |
System Proposal/Design Draft ISD 3 weeks
from
Requirement
Final
System Proposal/Design Final ISD 2 weeks
from
System
Proposal
Draft
‘Projec‘r "Workgroup” Meetings ‘ | ‘ |
‘ Health Plans/Program Contactors ‘DHCM, ISD | 4/21/2004 ‘ |
| Health Plans/Program Contactors |DHCM,ISD | 5/12/2004 | |
| Health Plans/Program Contactors |DHCM,ISD | 6/2/2004 | |
‘ Health Plans/Program Contactors ‘DHCM, ISD | 6/23/2004 ’ |
‘ Health Plans/Program Contactors ‘DHCM, IsD | 7/14/2004 ‘ |
‘ Health Plans/Program Contactors ‘DHCM, IsD | 8/4/2004 ‘ |
‘ Health Plans/Program Contactors ‘DHCM, ISD | 8/25/2004 ‘ |
’ Health Plans/Program Contactors ‘DHCM, ISD | 9/15/2004 ’ |
Develop OPPS Workgroup Email ISD,DHCM | 4/12/2004 |5/4/2004 Completed
Address and Issues Tracking
Processes
System Development ISD Immediately 90 days
following
finalization of
System
Proposal/Design
System/Integration Testing ISD Immediately 60 days
following
completion of
System
Development
Pilot Testing w/ Hospital Trading ISD, DHCM 1/1/2005 2/28/2005
Partners
Pilot Testina w/ Health Plan/Proaram |ISD, DHCM 1/1/2005 2/28/2005

6/21/2004




Outpatient Hospital Capped Fee Schedule Project Timeline

Oraft

7/1/2005 Implementation

‘Con‘rmc’ror Trading Partners

User Acceptance Testing DHCM, 3/1/2005 5/31/2005
DFFS

Trading Partner Testing w/ Hospitals |ISD, DHCM | 3/1/2005 | 6/30/2005

Trading Partner Testing w/ Health ISD, DHCM 3/1/2005 6/30/2005

Plan/Program Contractors

Verify all table, provider rate file ISD, DFSM 5/31/2005

updates

Implementation of Table Changes ISD 6/1/2005

Implementation all Remaining ISD 7/1/2005

Components

6/21/2004
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